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File No. 27080-201 \

ECORDS CENTER REGIONS

[

77 West Jackson Blvd., SR-6]
Chicago, Illinois 60604

Attention: Jim Hahnenberg
Remedial Project Manager

Fred Micke
On-Scene Coordinator

Subject: Monthly Progress Report for January 2011

RI/FS and Removal Action

North Bronson Former Facilities Site

Former Scott Fetzer Facility - Operable Unit 3 (OU3)

Bronson, Michigan
Dear Mr. Hahnenberg and Mr. Micke:
As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a
Remedial Investigation/Feasibility Study (RI/ES), as well as Article VIII, Paragraph 20 of the
Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-
referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby
submitting the monthly progress report for work performed on the RI/FS and Removal Action during
January 2011.
1. Activities Completed During This Reporting Period:
Scott Fetzer submitted the December 2010 monthly progress report to USEPA on January 10, 2011.
2. Summary of Collected Data:
Data was not collected during this reporting period.
3. Documents Completed and Submitted During this Reporting Period:
No documents were completed or submitted during this reporting period.
4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.

5. Scheduled Activities for the Next Reporting Period:

We anticiiate ierformini annual system checks for the vapor mitigation systems at _ :

during the next reporting period.
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6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:

There are no anticipated problems during the next reporting period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to
contact me at your convenience.

Sincerely yours,
HALEY & ALDRICH, INC.

Z . P‘ e

Eric Pigati, P.G.
Senior Hydrogeologist
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.
Michigan Department of Environmental Quality; Attn: Deborah Larsen
Jones Day; Attn: Stephen Giblin, Esq.
Scott Fetzer Company; Attn: Patricia Scanlon, Esq.
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